




 

 

PROJECT LOCATION MAP 
 
 

 
 
 
 
PLANNING AND BACKGROUND 

 
Project Justification Statement:   
 
State Route 19 (SR 19)/US 23 in Hazlehurst is currently a two-lane route that is functionally classified 
as a rural minor arterial.  On a broader scale, it is one part of a longer corridor that serves industrial 
and commercial truck traffic moving between Jacksonville, Florida, southeast Georgia, and I-16 at 
exit 51/US 441.  The subject portion of SR 19/US 23 is a designated truck route providing trucks with 
an alternate route around downtown Hazlehurst that terminates at US 341.  Within this section, SR 
19/US 23 crosses a Norfolk Southern rail line at-grade near Currie Street.   
 

SR 19/US 23/HOLLINGSWORTH BLVD 
OVERPASS @ NORFOLK-SOUTHERN 
RAILROAD CROSSING 
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SR 19/US 23 at this location currently experiences heavy truck volumes and frequent delays for 
commercial and Emergency Medical Services (EMS) vehicles resulting from rail switching 
operations.  Railroad switching operations typically involve moving a train from one track onto 
another, and can cause significant delay for nearby roads that cross the railroad at-grade.  The proposed 
overpass project was initiated as a result of a local government request after unsuccessful attempts by 
the City to coordinate with Norfolk Southern to move the railroad switching operation farther east to 
reduce the frequency and duration of trains blocking the current at-grade crossing on SR 19/US 23.  
The intent of the proposed SR 19 overpass project is to provide an unimpeded route for vehicular 
traffic traveling through Jeff Davis County over the Norfolk Southern railroad. 

 
The USDOT Crossing Inventory catalogues the location, road, railroad, and control device 
characteristics for the crossing.  That report states that there were four “through” trains and five 
switching trains per day in 2014.  The existing at-grade rail crossing has all available safety precautions 
including crossing gates, lights, and warning bells.  The 2012 Highway-Railroad Engineering Analysis 
Report, which calculates an Adjusted Hazard Index (AHI), uses a number of inputs including train 
volumes, school bus volumes, overall Average Daily Traffic (ADT), the types of safety devices at the 
crossing, and accidents that have occurred.  AHI values can range from 1 to as high as 20. The AHI 
value for the SR 19 crossing in 2012 was 2.37, which is relatively low.  However, the AHI formula 
does not account for the significant amount of nearby rail switching operations that contribute to 
vehicle delays on SR 19/US 23. 
 
Immediately adjacent to the existing at-grade crossing is a Propex Fabrics plant that employs 145 
people to make geotextile fabrics for use in such applications as erosion control.  In late 2013, another 
Propex Fabrics plant in Nashville, Georgia closed and its operations were consolidated into the 
Hazlehurst plant, which increased its truck volumes.  Consolidation coincided with an announced 
multi-million dollar investment to expand the Hazlehurst plant's capacity and begin producing a 
recycled polyester woven backing for commercial carpet tile in the summer of 2014, which then 
increased manufacturing activities at the site.  The plant uses rail and trucks to bring in commodities 
and send out finished product; its truck entrance is located approximately 1,700 feet south of the at-
grade crossing.  A rail spur feeds into the plant from the Norfolk Southern line approximately 1,800 
feet west of the crossing. 
Year 2014 truck traffic counts available from the GDOT showed that over 850 trucks per day use this 
section of SR 19/US 23.  This figure is roughly 12.5 percent of the overall Average Annual Daily 
Traffic value of 6,840 vehicles in 2013.  The increase in truck traffic from an average of roughly 750 
per day in 2009, as shown in the GDOT GeoCounts database, has created additional delay for trucks 
when trains block the SR 19 crossing. 
 
The last three full years of available crash data (years 2012-2014) for SR 19/US 23 within a quarter-
mile of the railroad crossing were collected from the GDOT GeoTRAQS database.  Data revealed nine 
crashes in total over that timeframe and no fatalities.  Over two-thirds of the crash types were classified 
as rear-end collisions.  The prevalence of this type of collision may indicate safety or operational issues 
resulting from a lack of driver attention, driving too closely, and congestion-related issues that occur 
when the trains are blocking the road. 
 
There is a need to reduce the delay experienced by motor vehicles when trains are crossing the road.  
Due to the creation of a one-way pair in downtown Hazlehurst on SR 135, which also has an at-grade 
railroad crossing, there are limited alternative routes for trucks to divert to.  Due to continuing 
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industrial growth in this region, Jeff Davis County may continue to experience safety and congestion 
related issues due to the large volumes of heavy trucks. 
 
Delays at affected at-grade rail crossings causes delay for all vehicles, including EMS vehicles and 
significant numbers of commercial trucks.  The proposed overpass on SR 19/US23 will improve 
operations and safety by providing a grade-separation for vehicles and trucks traveling this designated 
truck route.  The proposed improvement should reduce the chance for delay of trucks between areas 
north and south of Hazlehurst, as well as for drivers and emergency responders including paramedics, 
police, and fire departments. 
 

 

 
 

Existing conditions: Currently, this section of SR 19/US 23 contains two 12 foot lanes with no sidewalks.  
There is an existing right turn lane between the single track at grade Norfolk-Southern railroad crossing and the 
Wal-Mart driveway.  The Railroad crossing is 0.25 mile from the intersection of SR 27/US 341 and 0.10 mile 
from entrance to the Super Wal-Mart. There are utilities that will be encroached upon within the project limits. 
The most notable is the railroad and both transmission and distribution lines for Georgia Power along the 
southern portion of the project and along the intersecting side roads: Currie St, Jeanette St and Hulett Wooten 
Farms Rd. 
 
Other projects in the area:  None. 
 
MPO: N/A - Project not in MPO      TIP #: N/A 
   
TIA Regional Commission: Heart of Georgia RC    
 
Congressional District(s):  12 
 
Federal Oversight: ☐ PoDI  ☒ Exempt ☐ State Funded ☐ Other 
 
Projected Traffic:  ADT or AADT  24 HR T: 19 % 
Current Year (2016):   7200     Open Year (2020):  7600    Design Year (2040):  9700 

Propex Plant 
Location 

Proposed 
Project  
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Traffic Projections Performed by:   GDOT Office of Planning  

 

Functional Classification (Mainline):  Rural Minor Arterial  
 
Complete Streets - Bicycle, Pedestrian, and/or Transit Standard Warrants:                        

Warrants met:  ☒ None         ☐  Bicycle        ☐ Pedestrian      ☐ Transit 

 

Is this a 3R (Resurfacing, Restoration, & Rehabilitation) Project? ☒ No  ☐ Yes 

 
Pavement Evaluation and Recommendations 

Preliminary Pavement Evaluation Summary Report Required?   ☒ No  ☐ Yes 

Preliminary Pavement Type Selection Report Required?   ☒ No  ☐ Yes 

Feasible Pavement Alternatives:   ☐  HMA ☐ PCC                ☒  HMA & PCC 

 

DESIGN AND STRUCTURAL  
 
Description of the proposed project: This project consist of adding a grade separation on SR 19/US 23 
across Norfolk-Southern railroad. The approximately 40’ x 165’ overpass and its approaches will consist of 
two travel lanes. A right turn lane will be provided where warranted. The project will be approximately 0.4 
miles in length, and is located just inside of the southern boundary of the City of Hazlehurst. 
 
Major Structures:   

Structure Existing Proposed 

SR 19/US 23 @ 
Norfolk-South 
RR  

                         None Bridge Structure: Approximately 40’ 
wide x 165’ long. Consists of two 12’ 
lanes with 8’ shoulders. 

MSE Wall #1 
 
 

None Approximately 815 linear ft of MSE 
wall req’d for the North end of 
bridge. 

MSE Wall #2 
 

None Approximately 885 linear ft of MSE 
wall req’d for the South end of 
bridge. 

  
 
Mainline Design Features:  OVERPASS @ NORFOLK-SOUTHERN RR GRADE CROSSING 

Feature Existing Standard* Proposed 

Road MSE 

Wall 

Typical Section 

- Number of Lanes  2 2 2 

- Lane Width(s) 12’ 12’ 12’ 

- Median Width & Type N/A N/A N/A 

- Outside Shoulder or Border Area Width  2’ 8’ Allowable/      

10’ Preferred 

10’ overall  

4’ paved  

10’ 
paved 

- Outside Shoulder Slope N/A 6% 6% 2% 

- Inside Shoulder Width N/A N/A N/A 

- Sidewalks  N/A N/A N/A 

- Auxiliary Lanes  N/A N/A N/A 

- Bike Lanes N/A N/A N/A 

Posted Speed 55 -35 mph  45 mph 

Design Speed N/A 45 mph 45 mph 
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Min Horizontal Curve Radius N/A 587’ N/A 
Maximum Superelevation Rate N/A 8% N/A 
Maximum Grade N/A 5% 6% 
Access Control N/A N/A Permitted Access 
Design Vehicle N/A SU WB-67 
Pavement Type  ASPHALT ASPHALT ASPHALT 

*According to current GDOT design policy if applicable 
 
Major Interchanges/Intersections:  N/A 
 
Lighting required:   ☒ No  ☐ Yes 
 
Off-site Detours Anticipated:  ☐ No  ☒ Yes   ☐  Undetermined   
An off-site detour will be provided as it is the most economical alternative for this project. The proposed 
detour route is 3.1 miles in length and utilizes other State Routes.   
 
Transportation Management Plan [TMP] Required:  ☐ No  ☒ Yes  

If Yes: Project classified as:     ☒ Non-Significant ☐ Significant 
TMP Components Anticipated:  ☒ TTC  ☐ TO  ☐  PI 

 
Design Exceptions to FHWA/AASHTO controlling criteria anticipated: 

FHWA/AASHTO Controlling Criteria No 
Undeter- 

mined Yes 
Appvl Date 

(if applicable)  
1. Design Speed ☒   ☐   ☐    
2. Lane Width ☒   ☐   ☐    
3. Shoulder Width ☒   ☐   ☐    
4. Bridge Width ☒   ☐   ☐    
5. Horizontal Alignment ☒   ☐   ☐    
6. Superelevation ☒   ☐   ☐    
7. Vertical Alignment ☒   ☐   ☐    
8. Grade ☒   ☐   ☐    
9. Stopping Sight Distance ☒   ☐   ☐    
10. Cross Slope ☒   ☐   ☐    
11. Vertical Clearance ☒   ☐   ☐    
12. Lateral Offset to Obstruction ☒   ☐   ☐    
13. Bridge Structural Capacity ☒   ☐   ☐    

 

Design Variances to GDOT Standard Criteria anticipated:  

GDOT Standard Criteria 

Reviewi
ng 

Office No 
Undeter- 
-mined Yes 

Appvl Date 
(if applicable) 

1. Access Control/Median Openings DP&S ☒   ☐   ☐    
2. Intersection Sight Distance DP&S ☒   ☐   ☐    
3. Intersection Skew Angle DP&S ☒   ☐   ☐    
4. Lateral Offset to Obstruction DP&S ☒   ☐   ☐    
5. Rumble Strips DP&S ☒   ☐   ☐    
6. Safety Edge DP&S ☒   ☐   ☐    
7. Median Usage DP&S ☒   ☐   ☐    
8. Roundabout Illumination Levels DP&S ☒   ☐   ☐    
9. Complete Streets DP&S  ☒   ☐   ☐    
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10. ADA & PROWAG  DP&S ☒   ☐   ☐    
11. GDOT Construction Standards DP&S ☒   ☐   ☐    
12. GDOT Drainage Manual DP&S ☒   ☐   ☐    
13. GDOT Bridge & Structural Manual Bridges ☒   ☐   ☐    

 
VE Study anticipated:   ☒ No  ☐ Yes   ☐  Completed – Date:    
 
UTILITY AND PROPERTY 
Temporary State Route needed:   ☒ No  ☐ Yes  ☐ Undetermined  
 
Railroad Involvement: 

Coordination is required with Norfolk Southern Railway Company. Approximately 9 Freight trains per day 
pass through the crossing, inventory number 729021L.  No passenger trains utilize this location. 

Norfolk Southern plans to install another track in the future. The existing rail line at this location currently 
runs from the Brunswick Port into Macon, which in turn goes to Atlanta. There is anticipation that the Port 
of Brunswick will reap benefits from a progressive port authority, thus putting Norfolk Southern in a position 
for potential expansion. With existing right of way limits, the future track can be placed on either side of the 
existing track 
 
Utility Involvements:  
 
An aerial Georgia Power line currently exists along the southern approach to the crossing. The line services 
the railroad crossing but does not cross. There are also transmission and distribution lines for Georgia Power 
along the southern portion of the project and along the intersecting side roads: Currie St, Jeanette St and Hulett 
Wooten Farms Rd. MediaCom, AT&T, Atlanta Gas Light Co., and City of Hazlehurst-Water will have minor 
impacts along Currie St and Hulett Wooten Farms Rd. 
 
 
SUE Required:   ☐ No  ☒ Yes  ☐ Undetermined 
 
Public Interest Determination Policy and Procedure recommended?  ☒ No  ☐ Yes  
 
Right-of-Way (ROW):  Existing width:  200ft.  Proposed width:  200ft. 
 
Required Right-of-Way anticipated: ☐ None     ☒ Yes  ☐ Undetermined 
Easements anticipated:  ☐ None   ☒ Temporary   ☒ Permanent   ☐ Utility   ☐ Other 
 

Anticipated total number of impacted parcels:   4 
Displacements anticipated:  Businesses: 0 

 Residences: 0 
 Other: 0 

     Total Displacements:  0 
 
Location and Design approval: ☐ Not Required  ☒ Required 
 
 
CONTEXT SENSITIVE SOLUTIONS 
Issues of Concern:   None. 
 
Context Sensitive Solutions Proposed:  N/A 
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ENVIRONMENTAL & PERMITS 
Anticipated Environmental Document: 
 GEPA:  ☐   NEPA:   ☒ CE  ☐ EA/FONSI  ☐ EIS 
 
MS4 Permit Compliance – Is the project located in a MS4 area? ☒ No  ☐ Yes  
 
 
Environmental Permits/Variances/Commitments/Coordination anticipated:   

Permit/ Variance/ Commitment/ Coordination 
Anticipated No Yes Remarks 

1.  U.S. Coast Guard Permit  ☒   ☐    
2. Forest Service/Corps Land ☒   ☐    
3. CWA Section 404 Permit ☐   ☒   Nationwide or Regional Permit 
4. 33 USC 408 Decision ☒   ☐    
5. Tennessee Valley Authority Permit ☒   ☐    
6. Buffer Variance ☐   ☒    
7. Coastal Zone Management Coordination ☒   ☐    
8. NPDES ☐   ☒    
9. FEMA ☒   ☐    
10. Cemetery Permit ☒   ☐    
11. Other Permits ☒   ☐    
12. Other Commitments ☐   ☒    
13. Other Coordination ☐   ☒    

 
Is a PAR required? ☒ No  ☐ Yes  ☐ Completed – Date:    
. 
Environmental Comments and Information: 

NEPA/GEPA:   The proposed NEPA document for this project is a Categorical Exclusion (CE).  To 
date no special studies field surveys have been conducted. 

 
Ecology:   Field surveys will be conducted to identify wetlands, open waters and streams, 
and potential habitat for federal and state listed endangered species.  Informal Section with US 
Fish and Wildlife Service and Coordination under the Fish and Wildlife Coordination Act (FWCA) 
is anticipated. 
 
History:   A Historic Resources Survey Report will be prepared and submitted to OES and 
SHPO for concurrence.  Field surveys and background research have been conducted.  Three 
potential resources have been identified for documentation, including the railroad and two 
residential neighborhoods; depending on the outcome of the review and coordination process, two 
houses within one of the neighborhoods may potentially require individual evaluation.  It is 
anticipated that an Assessment of Effects report will be required for this project. 
 
Archeology:  An Archaeological field survey will be conducted to determine if any cemeteries or 
other publicly documented archaeological resources are present, and the possible effects to 
archeological resources are present, and the possible effects to archeological resources.   
 

 
Air Quality: 

Is the project located in a PM 2.5 Non-attainment area? ☒ No  ☐ Yes 
Is the project located in an Ozone Non-attainment area? ☒ No  ☐ Yes 
Carbon Monoxide hotspot analysis: ☒ Required    ☐ Not Required  ☐ TBD 
 
CO Hot Spot modeling analysis will be conducted. 
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Noise Effects:  Modeling of noise impacts will be conducted using TNM and as needed an analysis 
of the reasonable and feasibleness of noise walls (mitigation) will be conducted pending the results 
of the noise study. 

 
Public Involvement:   Public Information Open House/Detour Open House meeting and Noise 
Public Involvement Survey will be conducted. 

 
Major stakeholders:  
 

Heart of Georgia Altamaha Regional 
Commission  

5405 Oak Street  

Eastman, Georgia 31023  

   

Brenda Hallman, Program Administrator  

Seven Rivers RC & D  

239 N East Park Ave. Suite E 
Baxley, Georgia 31513  

   

Heart of Georgia Altamaha Regional 
Commission  

331 West Parker Street  

Baxley, Georgia 31513  

   

Jeff Davis County Board of 
Commissioners  

14 Jeff Davis Street  

Hazlehurst, Georgia 31539  

   

Mayor Jack Cole  

City of Hazlehurst  

PO Box 519  

Hazlehurst, Georgia 31539  

   

Interim Administrator  

Jeff Davis County Commission  

PO Box 609  

Hazlehurst, Georgia 31539  

Interim Executive Director  

Joint Development Authority  

PO Box 546  

Hazlehurst, Georgia 31539  

   

Dr. Rob Brown, Superintendent  

Jeff Davis Co Board of 
Education  

P.O. Box 1780  

44 Charles Rogers Blvd.  

Hazlehurst, Georgia 31539  

   

Bonnie Hulett, Executive 
Director  

Chamber of Commerce  

PO Box 546  

Hazlehurst, Georgia 31539  

   

Alvin Merritt, Transportation 
Director  

Jeff Davis County Schools 
Transportation Department  

44 Charles Rogers Blvd.  

Hazlehurst, Georgia 31539  

   

Jim Sewell, Executive Director  

Board of Tourism  

25 East Coffee Street  

Hazlehurst, Georgia 31539  

   

Chief Steven C. Land  

Hazlehurst Police Department  

6 South Williams Street  

Hazlehurst, Georgia 31539  

   

Sheriff Preston Bohannon  

Jeff Davis County Sheriff’s Office  

15 Public Safety Drive  

Hazlehurst, Georgia 31539  

   

Chief Charles Wasdin  

Hazlehurst Jeff Davis County Fire Rescue  

31 Pat Dixon Road  

Hazlehurst, Georgia 31539  

   

Representative Dominic LaRiccia  

Georgia House of Representatives, District 
169  

P.O. Box 1156  

Douglas, Georgia 31534  

   

Senator Tommie Williams  

Georgia Senate, District 19  

148 Williams Avenue  

Lyons, Georgia 30436  
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ALTERNATIVES DISCUSSION 
Alternative selection:   

Preferred Alternative:  Off-Site Detour 
Estimated Property Impacts: 4  Estimated Total Cost: $$7,644,109.87 

Estimated ROW Cost: $492,000 Estimated CST Time: 12 mon 
Rationale: This option is the most cost effective means of accomplishing the project need and purpose. It would 
eliminate the need to provide expensive removal/installation of temporary bolted crossings and possible 
temporary ROW easements for staged traffic. The proposed off-site detour is a feasible and viable option as it 
is 3.1 miles in length and utilizes other State Routes.    

 

Alternative 1:  On-Site Detour 
Estimated Property Impacts: 4  (+ additional 

Temporary Easements*) 
 Estimated Total Cost: $9,601,545.36 

Estimated ROW Cost: $492,000 Estimated CST Time: 18 mon 
Rationale:  The on-site detour would require a longer construction time, complicated staging, and traffic delays. 
Project costs would be greater due to the need to provide expensive removal/installation of temporary bolted 
crossings. *Although no additional ROW cost has been estimated for temporary easements, extra easements 
would most likely be necessary to facilitate traffic staging.  

 

No-Build Alternative:  
Estimated Property Impacts: 0  Estimated Total Cost: 0 

Estimated ROW Cost: 0 Estimated CST Time: 0 
Rationale:  The need to reduce the delay experienced by motor vehicles when trains are crossing SR 19/US 
23 would not be met.   

 

Comments:  

 
LIST OF ATTACHMENTS/SUPPORTING DATA Concept Layout 

1. Typical sections 
2. Detailed Cost Estimates: 

a. Construction including Engineering and Inspection and 
Contingencies 

b. Completed Liquid AC Cost Adjustment forms  
c. Right-of-Way 
d. Utilities (Including RR) 

   e.   Environmental Mitigation (EPD, etc.) 
 

3. Conceptual Project Layout 
4. Proposed Conceptual Off-site Detour Layout 
5. Initial Pavement Studies 
6. Minutes of Concept meetings 
7. Traffic Diagram(s) 
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FILE P.I. No. OFFICE

PROJECT DESCRIPTION

DATE July 12, 2016

From:

To: Lisa L. Myers, State Project Review Engineer

Subject: REVISIONS TO PROGRAMMED COSTS

MGMT LET DATE 2/15/2019
PROJECT MANAGER

MGMT ROW DATE 10/15/2017

PROGRAMMED COSTS (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE

CONSTRUCTION $ 3,241,168.23 DATE 11/3/2015

RIGHT OF WAY $ 470,000.00 DATE 12/4/2015

UTILITIES $ DATE

REVISED COST ESTIMATES

CONSTRUCTION* $ 6,338,939.59                       

RIGHT OF WAY $ 492,000.00

UTILITIES $ 256,100.00

  *Cost Contains 12  % Contingency

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:

Page 1 

A 12% contingency was selected based on the "Risk Based Cost Estimation" memo which gives a range of 10% 
to 15% for this type of project at this stage. Based on what is currently known about this project, a moderate risk 
in the middle of the range was selected.

1810

Michelle Wright

Albert V. Shelby, III, State Program Delivery Engineer

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED SEPTEMBER 4, 2014

INTERDEPARTMENT CORRESPONDENCE

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
-----------------------------

Program Delivery

SR 19/US 23 OVERPASS @ NORFOLK-SOUTHERN RR GRADE 
CROSSING- off site detour



A.
CONSTRUCTION           
COST ESTIMATE:

$ Base Estimate From CES

B.
ENGINEERING AND 
INSPECTION (E & I):

$ Base Estimate (A)  x 5 %

C. CONTINGENCY: $ Base Estimate (A) +  E & I (B) x 12 %

See % Table in "Risk Based Cost 

Estimation" Memo

D.
TOTAL LIQUID AC 
ADJUSTMENT:

$  Total From Liquid AC Spreadsheet

E. CONSTRUCTION TOTAL: $ (A + B + C + D = E)

ATTACHMENTS:

Detailed Cost Estimate Printout From TRAQS
Liquid AC Adjustment Spreadsheet

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED JULY 1, 2014 Page 2

CONTINGENCY SUMMARY

$95,000.00 

 $                                                                           161,100.00 

REIMBURSABLE COST

GA Power Transmission

Norfolk Southern

TOTAL  $                                                                           256,100.00 

5,339,544.35 

                266,977.22 

UTILITY OWNER

REIMBURSABLE UTILTY COSTS

            6,338,939.59 

59,635.43

                672,782.59 



PROJ. NO. CALL NO. 9/29/2009

P.I. NO. 

DATE

INDEX (TYPE) DATE INDEX Link to Fuel and AC Index:

REG. UNLEADED Jul-16 2.126$             

DIESEL 2.341$             

LIQUID AC 348.00$           

LIQUID AC  ADJUSTMENTS

PA=[((APM-APL)/APL)]xTMTxAPL

Asphalt

Price Adjustment (PA) 58923.36 58,923.36$                   

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 556.80$             

Monthly Asphalt Cement Price month project let (APL) 348.00$             

Total Monthly Tonnage of asphalt cement (TMT) 282.2

ASPHALT Tons %AC  AC ton

Leveling 280 5.0% 14

12.5 OGFC 5.0% 0

12.5 mm 1002 5.0% 50.1

9.5 mm SP 5.0% 0

25 mm SP 3193 5.0% 159.65

19 mm SP 1169 5.0% 58.45

5644 282.2

BITUMINOUS TACK COAT

Price Adjustment (PA) 712.07$             712.07$                         

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 556.80$             

Monthly Asphalt Cement Price month project let (APL) 348.00$             

Total Monthly Tonnage of asphalt cement (TMT) 3.410310132

Bitum Tack

Gals gals/ton tons

794 232.8234 3.410310132

BITUMINOUS TACK COAT (surface treatment)

Price Adjustment (PA) 0 -$                               

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 556.80$             

Monthly Asphalt Cement Price month project let (APL) 348.00$             

Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons

Single Surf. Trmt. 0.20 0 232.8234 0

Double Surf.Trmt. 0.44 0 232.8234 0

Triple Surf. Trmt 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 59,635.43$                   

STP00-0001-00(810)

1810

7/12/2016

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx



FILE P.I. No. OFFICE

PROJECT DESCRIPTION

DATE July 12, 2016

From:

To: Lisa L. Myers, State Project Review Engineer

Subject: REVISIONS TO PROGRAMMED COSTS

MGMT LET DATE 2/15/2019
PROJECT MANAGER

MGMT ROW DATE 10/15/2017

PROGRAMMED COSTS (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE

CONSTRUCTION $ 3,241,168.23 DATE 11/3/2015

RIGHT OF WAY $ 470,000.00 DATE 12/4/2015

UTILITIES $ DATE

REVISED COST ESTIMATES

CONSTRUCTION* $ 8,296,375.08                       

RIGHT OF WAY $ 492,000.00

UTILITIES $ 256,100.00

  *Cost Contains 12  % Contingency

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:

Page 1 

Albert V. Shelby, III, State Program Delivery Engineer

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED SEPTEMBER 4, 2014

INTERDEPARTMENT CORRESPONDENCE

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
-----------------------------

Program Delivery

SR 19/US 23 OVERPASS @ NORFOLK-SOUTHERN RR GRADE 
CROSSING- on site detour

A 12% contingency was selected based on the "Risk Based Cost Estimation" memo which gives a range of 10% 
to 15% for this type of project at this stage. Based on what is currently known about this project, a moderate risk 
in the middle of the range was selected.

1810

Michelle Wright



A.
CONSTRUCTION           
COST ESTIMATE:

$ Base Estimate From CES

B.
ENGINEERING AND 
INSPECTION (E & I):

$ Base Estimate (A)  x 5 %

C. CONTINGENCY: $ Base Estimate (A) +  E & I (B) x 12 %

See % Table in "Risk Based Cost 

Estimation" Memo

D.
TOTAL LIQUID AC 
ADJUSTMENT:

$  Total From Liquid AC Spreadsheet

E. CONSTRUCTION TOTAL: $ (A + B + C + D = E)

ATTACHMENTS:

Detailed Cost Estimate Printout From TRAQS
Liquid AC Adjustment Spreadsheet

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED JULY 1, 2014 Page 2

6,991,087.28 

                349,554.36 

UTILITY OWNER

REIMBURSABLE UTILTY COSTS

            8,296,375.08 

74,856.44

                880,877.00 

GA Power Transmission

Norfolk Southern

TOTAL  $                                                                           256,100.00 

CONTINGENCY SUMMARY

$95,000.00 

 $                                                                           161,100.00 

REIMBURSABLE COST



PROJ. NO. CALL NO. 9/29/2009

P.I. NO. 

DATE

INDEX (TYPE) DATE INDEX Link to Fuel and AC Index:

REG. UNLEADED Jul-16 2.126$             

DIESEL 2.341$             

LIQUID AC 348.00$           

LIQUID AC  ADJUSTMENTS

PA=[((APM-APL)/APL)]xTMTxAPL

Asphalt

Price Adjustment (PA) 73695.96 73,695.96$                   

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 556.80$             

Monthly Asphalt Cement Price month project let (APL) 348.00$             

Total Monthly Tonnage of asphalt cement (TMT) 352.95

ASPHALT Tons %AC  AC ton

Leveling 380 5.0% 19

12.5 OGFC 5.0% 0

12.5 mm 1002 5.0% 50.1

9.5 mm SP 5.0% 0

25 mm SP 3983 5.0% 199.15

19 mm SP 1694 5.0% 84.7

7059 352.95

BITUMINOUS TACK COAT

Price Adjustment (PA) 1,160.48$          1,160.48$                      

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 556.80$             

Monthly Asphalt Cement Price month project let (APL) 348.00$             

Total Monthly Tonnage of asphalt cement (TMT) 5.557860593

Bitum Tack

Gals gals/ton tons

1294 232.8234 5.557860593

BITUMINOUS TACK COAT (surface treatment)

Price Adjustment (PA) 0 -$                               

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 556.80$             

Monthly Asphalt Cement Price month project let (APL) 348.00$             

Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons

Single Surf. Trmt. 0.20 0 232.8234 0

Double Surf.Trmt. 0.44 0 232.8234 0

Triple Surf. Trmt 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 74,856.44$                   

STP00-0001-00(810)

1810

7/12/2016

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx



GEORGIA DEPARTMENT OF TRANSPORTATION

PRELIMINARY ROW COST ESTIMATE SUMMARY

Date: 4/28/2016 Project: STP00-0001(810)

Revised: County: Jeff Davis

PI: 0001810

Description: Overpass of Railroad @ the Edge of Hazelhurst

Project Termini: Overpass of Railroad @ the Edge of Hazelhurst

Existing ROW: Varies

Parcels: 4 Required ROW: Varies

$352,500.00

Proximity Damage $0.00

Consequential Damage $0.00

Cost to Cures $0.00

Trade Fixtures $0.00

Improvements $35,000.00

$25,000.00

$40,200.00

$8,000.00

$0.00

$65,500.00

$491,200.00

$492,000.00

Preparation Credits Hours Signature

Prepared By: CG#: (DATE)

Approved By: CG#: (DATE)

NOTE: No Market Appreciation is included in this Preliminary Cost Estimate  

Land and Improvements

Valuation Services

Legal Services

Relocation

Demolition

Administrative

TOTAL ESTIMATED COSTS

TOTAL ESTIMATED COSTS (ROUNDED)

allsop

286999   04/28/2016

286999 04/28/2016



DEPARTMENT  OF  TRANSPORTATION 
STATE OF GEORGIA 

 
INTERDEPARTMENT  CORRESPONDENCE 

 
 
FILE:  PI #0001810, Jeff Davis County   OFFICE: State Utilities Office 

FROM:     DATE: August 31, 2015  
 
TO:   Albert Shelby, State Program Delivery Engineer 
  Attn: Michelle Wright, Project Manager 
 
SUBJECT:  PRELIMINARY RAILROAD COST FOR SURFACE WORK (CONCEPT ESTIMATE) 
 

A review of railroads located within the project limits on the above referenced project has 
been conducted based on the proposed project.  Listed below is a breakdown of the 
estimated railroad costs: 
 
FACILITY OWNER              NON-REIMBURSABLE      REIMBURSABLE 
  
Norfolk Southern Railway Company 

– P.E. cost for bridge over railroad $0.00  $ 48,500.00– GDOT 
– Const. cost for bridge over railroad $0.00  $112,600.00- GDOT 

  
Total Reimbursement Cost:   $0.00  $161,100.00 
 

Total railroad surface work reimbursable cost for the above project is estimated to be: 
$161,100.00 

 
Please note that this amount does not include other reimbursable utility costs that may be 
associated with this project.  This project is GDOT funded. 

           
If you have any questions, please contact Jill Franks, (404) 631-1370, jfranks@dot.ga.gov 
or Marcela Coll, (404)631-1372 mcoll@dot.ga.gov. 

 
 LEU:jlf 
 
 cc:    Jun Birnkammer, State Utilities Preconstruction Engineer 
  Angela Robinson, State Financial Management Administrator 
  Dallory Rozier, District 5 Utilities Engineer  
  Michael Nash, Railroad Crossing Program Manager 

mailto:jfranks@dot.ga.gov
mailto:mcoll@dot.ga.gov
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Martinez, Jonathan P

From: Pittman, Troy
Sent: Tuesday, April 26, 2016 3:35 PM
To: Yoder, Maggie K.
Subject: FW: 0001810 Environmental Mitigaiton Credits for the Section 404 Permit

 
 
Troy D. Pittman, P.E. 
District Preconstruction Engineer 
District 5 Jesup 
Georgia Department of Transportation 
204 Hwy 301 North, Jesup, GA  31546 
P.O. Box 610, Jesup, GA 31598 
Phone: (912) 530-4387 
 
From: Westberry, Lisa  
Sent: Wednesday, March 09, 2016 11:21 AM 
To: Sapp, James 
Cc: Pittman, Troy; Wright, Michelle; Perry, Verlin (Ryan) 
Subject: RE: 0001810 Environmental Mitigaiton Credits for the Section 404 Permit 
 
James, 
 
As requested by your office, we are furnishing you with a preliminary cost estimate for wetland and/or stream mitigation 
credits for the subject project.  The project is a railroad grade separation on SR 19 over the railroad near Hazlehurst, Georgia 
in Jeff Davis County.  After reviewing the preliminary layout, USDA soil survey, and the National Wetland Inventory map, the 
project is anticipated to impact jurisdictional wetlands.  The approximate mitigation cost is $20,000.  Note, that the final cost 
of credits will be based on actual field survey and the cost of credits at the time of purchase and could be higher or lower than 
the estimate provided here.  
 
If you have any questions or need additional information, please contact Lisa Westberry (404) 631-1772 of our office.  
 
 
Lisa Westberry l Special Projects Coordinator l Office of Environmental Services l 600 West Peachtree Street, NW l Atlanta, GA 
30308 l 404-631-1772 
 
� Please consider the environment before you print this email. 
 
From: Sapp, James  
Sent: Wednesday, March 09, 2016 8:35 AM 
To: Westberry, Lisa 
Cc: Pittman, Troy; Wright, Michelle 
Subject: 0001810 Environmental Mitigaiton 
 
Lisa, 
 
Good afternoon!   
 
I am developing a concept on 0001810, which is a grade separation project that is due to be started in Jeff Davis County. 
 



2

The attached link will show the surrounding property: https://www.google.com/maps/@31.8617367,-
82.5891841,454m/data=!3m1!1e3 
 
This is a grade separation bridge overpass for SR 19 and Norfork-Southern Railroad. 
 
WYSIWYG-11x17-SR 19 - 5% w-92ft bridge.pdf is the link to the layout of 0001810 on ProjectWise. 
 
Will you evaluate the mitigation that will be required for this project? 
 
 Thank You, 
James B. Sapp, DE2 
District 5, Road Design 
(912) 530-4379 
 
 

 
In 2015 there were 1,414 fatalities on Georgia’s roads. That’s the first annual increase in a decade. Many of these deaths 
are preventable – attributed to distracted driving and failure to wear a seat belt. DriveAlert ArriveAlive implores motorists 
to drive responsibly. 1—buckle up; 2—stay off the phone/no texting; and 3—drive alert. Take the pledge at 
www.dot.ga.gov/DAAA. #ArriveAliveGA  
 











PI 0001810 – ICTM Minutes 5-3-16 

• Attendees – please see attached sign-in sheet. 
• Minutes 

o Michelle Wright welcomed the attendees and requested that everyone sign the sign-in 
sheet. 

o All attendees introduced themselves including those attending via teleconference. 
o Michelle Wright provided a brief description of the project. 
o Maggie Yoder discussed the draft concept report for this project in its entirety. 
o Wayne Hall and Bayne Stone discussed Walmart access and Curry Street access and 

asked about the possibility of turn lanes to Walmart. 
o Maggie advised that updated traffic is needed and will be added to the Concept Report 

before it’s submitted. 
o A pavement evaluation is also needed for this project. 
o The Locals expressed their support for this project.  Bayne Stone advised that the Locals 

have no problem with the proposed detour. 
o Everyone agreed that this meeting will serve as the Concept Team Meeting in lieu of the 

Initial Concept Team Meeting. 
o There was no further discussion, and the meeting was adjourned. 
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NORFOLK- SOUTHERN RR

SR 19/ US 23 OVERPASS AT

JEFF DAVIS COUNTY
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